

Project Planning — Planning Logic

Project: Import Data using Transform Maps (Spreadsheet)

Agile Terminology

A Sprint is a fixed period or duration in which a team works to complete a set of tasks.

An Epic is a big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.

A Story is a small task. It is part of an Epic.

A Story Point is a number that represents how much effort a story takes to complete (usually in the form of the Fibonacci series).

Story Point Scale (1, 2, 3, 5):

- 1 — Very Easy task
- 2 — Normal task
- 3 — Moderate task
- 5 — Difficult task

Sprint 1 — Data Setup, Import & Transform

Data Collection & Table Creation (Epic 1)

Creating Spreadsheet (USN1) — 2

Creating Employee Table (USN2) — 2

Import Set & Transform Map (Epic 2)

Creating Import Set Table (USN3) — 3

Creating Transform Map (USN4) — 3

Transform & Validate (Epic 3)

Transform Data & Validate (USN5) — 2

Total Story Point in Sprint 1 = 2 + 2 + 3 + 3 + 2 = 12

Sprint 2 — Deduplication, Reporting & Dashboard

Data Integrity – Coalesce (Epic 4)

Enable Coalesce to Avoid Duplicate Records (USN6) — 3

Inserting New Data in Excel Format (USN7) — 2

Reports (Epic 5)

Employee List Report (USN8) — 2

Employees by Location – Bar Chart (USN9) — 2

Employees by Department – Pie Chart (USN10) — 2

Dashboard (Epic 6)

Adding Reports to Dashboard (USN11) — 5

Total Story Point in Sprint 2 = 3 + 2 + 2 + 2 + 2 + 5 = 16

Total Story Points

Sprint 1 = 12

Sprint 2 = 16

Velocity Calculation

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 12 + 16 = 28

Number of Sprints = 2

Velocity = 28 / 2 = 14 (Story Points per Sprint)

Your team's velocity is 14 Story Points per Sprint.

